COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 06/ 03/ 2019

ESTI MATE SUMVARY 09: 23: 42
CONTI D C21317 ESTI MATE NO. 0002 PROG SPEC YR 2005
PCN: 21317-BI D COFRS REPORTI NG CATEGORY: 5 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 26.0 DAYS TIME ALLOW 45 WORK DAYS
SH 112 FROM US 285 TO SH 17 PERCENT TI ME: 57.78 ORI G TI ME ALLOW 45 WORK DAYS

PRQIECT NO STR112A-001
SH 112 RESURFACI NG, FROM US 285 TO SH 17

NAME OF ROAD:

PRQIECT COUNTI ES: SAGUACHE RI O GRANDE
ALAMOSA
CONTRACTOR:
APC SOUTHERN CONSTRUCTI ON COVPANY, LLC PAY PERI OD ENDI NG 05/ 25/ 2019 DATE TI ME STARTED 04/12/2019
14802 W 44th AVENUE DATE LET 12/ 06/ 2018 DATE WORK BEGAN
DATE AWARDED 12/13/ 2018 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 01/02/2019 DATE ACCEPTED
GOLDEN CO 80403 (303) 279- 6611 DATE NOTI CE TO PROCEED 04/12/2019

CURRENT TOTAL TH S ESTI MATE
CURRENT PROJECT AMT: $ 4, 442,661.50 PARTI Cl PATI NG $ 3,688, 025.09 $ 2,951, 956. 28
AWARD PRQJECT AMT: $  3,636,000.00 NON-PARTI Cl PATI NG 0. 00 0.00
PERCENT COMPLETE: 83.01% TOTAL EARNI NGS 3, 688, 025. 09 2,951, 956. 28
FUNDS AVAI LABLE: $ 754, 636. 41 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 3, 688, 025. 09 2,951, 956. 28
TOTAL CLAI M5 $ 0.00 RETAI NAGE - 54, 540. 00 -34,090. 11
SECURI TI ES ENCUVBERED 0. 00 0.00
NET EARNI NGS 3, 633, 485. 09 2,917, 866. 17
LI QUI DATED DANAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
ANMOUNT DUE 3, 633, 485. 09 2,917, 866. 17
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DE s 291786617

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D C21317 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PCN: 21317-BID ESTI MATE RUN 06/ 03/ 2019
PRQJECT: STR112A- 001 ESTI MATE NO 0002 09: 23: 42
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNI T PRI CE

CAT NO0200 ROADWAY

0005 202- 00090 *Renmpval of Delineator 395. 000 0. 000
EACH 33. 000 132. 66
4. 02000 33. 000 132. 66
0010 202-00200 *Renoval of Sidewal k 8. 000 8. 000
SY 0. 000 0. 00
274.08000 8. 000 2,192.64
0015 202-00240 *Renpval of Asphalt Mat (Pl aning) 5, 298. 000 5, 298. 000
Sy 0. 000 0. 00
3.59000 5,298. 000 19, 019. 82
0020 202-00821 *Renoval of Sign Panel 80. 000 0. 000
EACH 43. 000 1, 296. 45
30. 15000 43.000 1,296. 45
0025 203-00010  *Uncl assified Excavation (Conplete In Place) 2.000 2.000
cY 0. 000 0. 00
837. 45000 2.000 1,674.90
0030 203-01140 Rol I'i ng 0. 000 0. 000
HOUR 0. 000 0. 00
100. 50000 0. 000 0. 00
0035 203-01500 Bl ading 0. 000 0. 000
HOUR 0. 000 0. 00
150. 75000 0. 000 0. 00
0040 203-01597 Pot hol i ng 0. 000 0. 000
HOUR 0. 000 0. 00
175. 88000 0. 000 0.00
0045 203-02330 Laborer 0. 000 0. 000
HOUR 0. 000 0. 00
50. 25000 0. 000 0. 00
0050 208- 00002 *Erosi on Log Type 1 (12 Inch) 0. 000 0. 000
LF 0. 000 0. 00
10. 05000 0. 000 0. 00
0055 208- 00035 *Aggr egat e Bag 15. 000 0. 000
LF 15. 000 226. 20

15. 08000 15. 000 226. 20



CONTI D

ROADWAY

CAT NO0200

0060 208-00045

0065

208- 00103

0070

208- 00105

0075

208- 00106

0080

208- 00107

0085

210- 00011

0090

210- 00012

0095

210- 00013

0100

210- 04050

0105

240- 00000

0110 304-09014

C21317
21317-BID
STR112A- 001
| TEM
DESCRI PTI ON

*Concrete Washout Structure

Renoval and Disposal of Sedinment (Labor)

Renoval and Di sposal of Sedinment (Equipnent)

Sweepi ng ( Sedi ment

Renoval )

of Trash

Renoval

*Reset

Mai | box Structure (Type 1)

*Reset

Mai | box Structure (Type 2)

*Reset

Mai | box Structure (Type 3)

Adj ust Val ve Box

*W1dlife Biologist

Aggregat e Base Course (Special)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0002

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE

1. 000

EACH
1, 306. 97000
0. 000

HOUR
75. 38000
0. 000

HOUR
100. 50000
0. 000

HOUR
175. 88000
0. 000

HOUR
75. 38000
10. 000

EACH
251. 25000
2.000

EACH
502. 50000
1. 000

EACH
603. 00000
3. 000

EACH
753. 76000
2.000

HOUR
75. 38000
5, 269. 000

TON

22.36000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

1. 000
0. 000
1. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
3. 000
3. 000

2.000
0. 000
2.000

0. 000
277. 660
277. 660
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ESTI MATE RUN 06/ 03/ 2019

2,261.

6, 208

.00

.00

.00

.00

.00

.00

.00

.00

28

00

48

09: 23: 42

AMOUNT

1, 306

2, 261.

150.

6, 208

97

.00

.00

.00

.00

.00

.00

.00

28

76

48



CONTI D: C21317 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4

PCN: 21317-BID ESTI MATE RUN 06/ 03/ 2019
PRQJECT: STR112A- 001 ESTI MATE NO 0002 09: 23: 42
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0115 403-00721 Hot M x Asphalt (Patching) (Asphalt) 0. 000 0. 000
Sy 0. 000 0.00
60. 89000 0. 000 0. 00
0120 403-34731 *Hot M x Asphalt (Grading SX) (75) (PG 58-34) 22,417.000 0. 000
TON 18, 784.950 1,553, 891.06
82. 72000 18, 784. 950 1,553, 891. 06
0125 403-36721  Hot M x Asphalt (Grading ST)(75) (PG 58-28) 13, 582. 400 5, 502. 060
TON 8, 080. 340 701, 454. 32
86. 81000 13, 582. 400 1,179, 088. 14
0130 411-10255 Enul sified Asphalt (S| ow Setting) 21, 602. 000 4,985. 000
GAL 16, 617. 000 40, 877. 82
2. 46000 21, 602. 000 53, 140. 92
0135 607-11525  *Fence (Plastic) 0. 000 0. 000
LF 0. 000 0.00
10. 05000 0. 000 0. 00
0140 608-00000 *Concrete Sidewal k 10. 000 10. 000
SY 0. 000 0. 00
123. 83000 10. 000 1,238.30
0145 608-00010 *Concrete Curb Ranp 4. 000 4.000
Sy 0. 000 0.00
796. 07000 4. 000 3,184. 28
0150 612-00001  *Delineator (Type I) 360. 000 0. 000
EACH 0. 000 0. 00
21.11000 0. 000 0.00
0155 612-00003  *Delineator (Type II1) 35. 000 0. 000
EACH 0. 000 0.00
23.12000 0. 000 0. 00
0160 614-00011 *Sign Panel (Class I) 295. 000 0. 000
SF 244.000 3,679.52
15. 08000 244.000 3,679.52
0165 614-00012  *Sign Panel (Cass I|1) 356. 000 0. 000
SF 42.000 759.78

18. 09000 42.000 759.78



CONTI D: C21317 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5

PCN: 21317-BID ESTI MATE RUN 06/ 03/ 2019
PRQJECT: STR112A- 001 ESTI MATE NO 0002 09: 23: 42
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0170 614-01512 *Steel Sign Support (2-1nch Round)(Post) 24.000 0. 000
LF 0. 000 0. 00
10. 05000 0. 000 0. 00
0175 614-01522 *Steel Sign Support (2-1nch Round)(Socket) 2.000 0. 000
EACH 0. 000 0. 00
125. 63000 0. 000 0. 00
0180 614-01575 *Steel Sign Support (2-1/2 Inch Round NP-40)(Post) 24.000 0. 000
LF 0. 000 0. 00
14. 07000 0. 000 0. 00
0185 614-01578 *Steel Sign Support (2-1/2 Inch Round NP-40)(Slipbase) 2.000 0. 000
EACH 0. 000 0. 00
301. 50000 0. 000 0. 00
0190 614-80386 *Runble Strip (Special) 46. 000 0. 000
LF 0. 000 0. 00
40. 20000 0. 000 0. 00
0195 626- 00000 *Mobi | i zati on 1. 000 0.500
LS 0. 500 54, 405. 80
108, 811. 60000 1. 000 108, 811. 60
0200 626-01104 Public Information Services (Tier V) 1. 000 0.500
LS 0. 400 2,412.02
6, 030. 04000 0. 900 5,427.04
0205 627-00013 *Pavenment Marking Paint (H gh Build) 3, 359. 000 362. 000
GAL 1,122. 000 43, 410. 18
38. 69000 1, 484. 000 57, 415. 96
0210 627-30405 *Prefornmed Thernopl astic Pavement MarKking 270. 000 0. 000
(vord-Symbol) SF 0. 000 0.00
26. 13000 0. 000 0. 00
0215 627-30410 *Preforned Thernopl astic Pavenment Marking (Xwal k- St op 256. 000 0. 000
Li ne
) SF 0. 000 0. 00
20. 10000 0. 000 0. 00
0220 630-00000  *Fl aggi ng 3, 000. 000 323. 000
HOUR 2,034. 750 44,988. 32

22.11000 2,357.750 52,129. 85



CONTI D: C21317 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6

PCN: 21317-BID ESTI MATE RUN 06/ 03/ 2019
PRQJECT: STR112A- 001 ESTI MATE NO 0002 09: 23: 42
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0225 630-00007 *Traffic Control Inspection 24.000 9. 000
DAY 11. 000 1,381.93
125. 63000 20. 000 2,512. 60
0230 630-00012 *Traffic Control Managenent 33. 000 7.000
DAY 17. 000 12, 386.71
728. 63000 24.000 17, 487.12
0235 630-80341  *Construction Traffic Sign (Panel Size A) 96. 000 19. 000
EACH 27. 800 419. 22
15. 08000 46. 800 705.74
0240 630-80342  *Construction Traffic Sign (Panel Size B) 38. 000 13. 000
EACH 10. 400 156. 83
15. 08000 23. 400 352. 87
0245 630-80344  *Construction Traffic Sign (Special) 64. 000 32. 000
SF 25. 600 308. 74
12. 06000 57. 600 694. 66
0250 630-80359 *Portabl e Message Sign Panel 65. 000 23. 000
DAY 28. 000 1, 125. 60
40. 20000 51. 000 2,050. 20
0255 630-80360 *Drum Channel i zi ng Devi ce 50. 000 4.000
EACH 3. 200 32.16
10. 05000 7.200 72. 36
0260 630-80363 *Drum Channel i zi ng Device (Wth Light) (Flashing) 10. 000 0. 000
EACH 0. 000 0. 00
20. 10000 0. 000 0. 00
0265 630-80380 *Traffic Cone 300. 000 125. 000
EACH 100. 000 100. 00
1. 00000 225. 000 225.00
0270 630-80440 *Portable Runmble Strips (Tenporary) 12. 000 0. 000
EACH 10. 800 7,326.50
678. 38000 10. 800 7,326.50
0275 630-80511 *Mobi | e Paverment Marking Zone 1. 000 0. 000
LS 0. 000 0. 00

5, 025. 03000 0. 000 0. 00



CONTI D:

CAT NO0200

0280 700-70010

0285

700-70011

0290

700- 70012

0295

700- 70016

0300

700- 70019

0305

700- 70023

0310

700- 70025

0315 700-70380

CAT NO0400

0320 620-00002

0325 620-00012

C21317
21317-BID
STR112A- 001
| TEM
DESCRI PTI ON
ROADWAY
F/ A M nor Contract Revisions

F/ A Partnering

F/ A Asphal t Pavenent

I ncentive (Snoothness)

F/ A Fuel

Cost Adj ust ment

F/ A Asphal t Cenent

Cost Adj ust ment

F/ A On- The-Job Trai nee

F/' A Quality Incentive Paynent

F/ A Erosion Control

CONSTRUCTI ON ENG NEERI NG BI D | TEMS

*Field Ofice (Oass 2)

*Field Laboratory (C ass 2)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0002

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
35, 000. 000
FA
1. 00000
0. 000
FA
1. 00000
100, 000. 000
FA
1. 00000
-504. 620
FA
1. 00000
561, 783. 290
FA
1. 00000
6, 400. 000
FA
1. 00000
67, 000. 000
FA
1. 00000
0. 000
FA
1. 00000
CAT 0200
1. 000
EACH
15, 075. 10000
1. 000
EACH

17, 085. 12000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

-504. 620
0. 000

-504. 620

94, 468.
467, 314.
561, 783.

590
700
290

0. 000
5, 400.
5, 400.

000
000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

28 $ 3,651, 342.

1. 000
0. 000
1. 000

1. 000
0. 000
1.000
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ESTI MATE RUN 06/ 03/ 2019

467, 314.

5, 400.

CURRENT AMI $ 4, 405,978.75$ 2,951, 956.

.00
15, 075.

.00
17, 085.

09: 23: 42
CUMULATI VE
AMOUNT

00
0. 00

.00
0. 00

00
0. 00

.00
-504. 62

70
561, 783. 29

00
5, 400. 00

.00
0. 00

.00
0. 00

10

12



COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0002

Page 8
ESTI MATE RUN 06/ 03/ 2019

CONTI D: C21317

PCN: 21317-BID

PRQIECT STR112A- 001

REF | TEM | TEM

NO. NO. DESCRI PTI ON
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS

0330 620-00020 *Sanitary Facility

CURRENT PREV QTY/
QUANTI TY/ QrY TH'S PERI OD
UNI TS QTY TO DATE
UNI'T PRI CE
1. 000 1. 000
EACH 0. 000
4,522. 53000 1. 000

CAT 0400 CURRENT AMT  $

09: 23: 42
ANMOUNT
THI'S CUMULATI VE
PERI OD AMOUNT
0. 00
4,522.53
0.00$% 36, 682. 75

PRQJECT TOTAL CURRENT AMI $ 4,442,661.50% 2,951, 956.28$ 3, 688, 025. 08



